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— 25X1A5a1

SUBJECT: Inspection Report No. 8 - RS-520
- 25X1A5a1

L. Projcct Descripbion:

A special purpose agent communications systen designated the RS-520C.

2. Contractual Information:

— ' 25X1A1a 25X1A

a. Initial Cost: _ Overrun:

b. Request for Procurement Action: 28 May 1965
Request for Overrun: 8 June 1966
—— . c. Initiation Date: 30 June 1965
d. Completion Date: 31 July 1966 Ifxtension: l) 31 Avgust 1966
' 2) 30 September 1966
€. Deliverable Ttems: One enginecering model ~ 31 August 1966; Quartex rly

- reports; Five final reports - 30 September 1966;
Five sets of engineering drawings - 30 Septembcr 1966
— 3. Date of Meeting: 8 September 1966
T 25x1A
s—
5+ Pecrsons Attending:
— Agency Neon-Asency

Mz,
Mr.
Lir.
M.
M.
M.

25X1A5a1

Contractor's Performence:
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L]
6. Contractor's Performance:
— a. On schedule and expected to remain so: No
H. Within obligated funds and cxpected to remain so: Yes
¢c. Satisfactory wechnical progress: Yes '
— T. Project Status: ‘ Thia 20 a 5‘:24
. ' 4
The purpose of this meeting was twofold: ‘ ’ @
s "
_a. To assewble the GG -0 the ( { 25X1A5a1
25X1A5a1 I Ergincers to meke sure no unsolvaeble problems exist in
- the intorfacing of the R8~520 with its RF link the RS/B-43,
b. To witness the first demonstration of the R5-520 as
a systen. '
L
25X1A5a1 wr. q the project engincer, gave the demonstration and
commentary. he demonstration included a simulation of an operational
— sequence. The most impressive part of the demonstration was the easc
of the R8-520's operation. The most unfortunate part was that the
system recorder persisted in over-exposing the film. Resolution
— capabilities, therefore, were not adequately demounstrated. Ue. || I 25X1A5a
presented film strips from earlier tests that did exhibit adequate
resolution. A bench monitor was placed in the system by Mr. 25X1A
in place of the recorder to satisfy us that it was in fact only the
- expose level creating the poor readout.
The RS-520 should be ready for acceptance testing sometime
— during the week of 26 September. This places the project approximately
four weeks behind schedule. ‘
25X1A5a1 vessrs. |G cooxroinsicd 211 of the input and out-
25X1A5a1put specifications with [ii They did not secc any problems at this ‘
. time in mating the two systems. The transpoanding logic was reviewed, : ‘
- updated, and coordinated with |GG 25X1A5a1
- Attending the demonstration . . .
w—
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Attending the demonstration for their own information were
— :
25X1A%9a
ol
— 25X1A9a
—
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